
Preliminary Schedule
-Phase 5/6 Project-

Event
- Execute IGA with AZ State Parks for WWTP site
- Initiate Design of WWTP & Wastewater Conveyance System
- Initiate APP Permit & Site Work
- Submit APP Application to ADEQ
- Finalize Plans & Specifications (P & S) for WWTP & WW Conv.System
- Submit P & S to USDA and ADEQ
- Receive AAP Permit Approval
- Adopt Resolution of Intention (Formation of Improvement District)
- Advertise for Bids - Conveyance System & \VWTP Improvements
- Open Bids - Conveyance System & WWTP Improvements
- Award Conveyance System & WWTP Improvement Contracts
- Loan Resolution Offer from RD
- Issue RD Bonds
- Initiate Construction - Conveyance System & WWTP
Complete Construction of Conveyance System & WWTP \'1t...

- Initiate Residential Service Connections to System
- Complete Service Connections

Date
August, 2015
September, 2015
September, 2015
March, 2016
September, 2016
October, 2016
November, 2016
December, 2016
February, 2017
April, 2017
May,2017
July, 2017
August, 2017
September, 2017
September, 2018
October, 2018
April, 2019

Buckskin Sanitary District


